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AOE 10
AS 39
CV 63 AGF 3 AOE 7

AGF 11 CV 67 CG 64 CG 50

10 AS 40 CVN 72 CG 71 CVN 70
CG 65 CVN 74 CG 73 CVN 73

CVN 65 DDG 64 CVN 68 CVN 75 T-AOE 6 CG 48
CG 53 CVN 69 LCC 20 CVN 71 DDG 56 CG 62 CG 47 CG 49
CG 56 DDG 65 LHA 3 DDG 53 DDG 62 CG 68 CG 66 CG 54 AOE 8 CG 55

5 CG 60 (2) DDG 67 LHA 4 DDG 73 DDG 69 CG 70 DDG 55 DDG 51 CG 57 CG 69 CG 51
CG 52 DD 977 DDG 74 LHD 1 LCC 19 DDG 72 DDG 54 DDG 76 DDG 77 CG 61 DDG 52 CG 72
CG 59 DDG 58 LHA 5 LHD 7 LHD 3 LHD 2 DDG 75 DDG 80 LHA 2 DDG 61 DDG 57 DDG 63
CG 63 CG 58 SC-NF-SU LSD 44 LSD 46 LHD 4 LSD 48 LHA 1 LHD 5 LSD 45 DDG 66 DDG 59 DDG 70 DDG 60 DDG 78

CG 60 (2) CG 67 (2) CG 67 (2) SC-SD-SU LSD 50 LSD 49 MCS 12 LSD 51 LSD 47 LHD 6 LSD 52 DDG 68 DDG 79 DDG 71 DDG 81 DDG 82
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CFC-114 CONVERSION SCHEDULE
(As of January 31, 2002)

 Installation Complete 
 Installation In Process
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